
57 MHZ RFQ Meeting Notes 10-7-04 
Subject: DRAWING STATUS   
Date: 10/7/04 
Attendees: SUSHIL PETER AL FRANK BRIAN  
 
Action Items:  

  
•  GENERAL 

• RFP DRAFT REQUEST  
•  
•  

•  MANUFACTURING 
• 2 VANES BRAZED WELL WITH NEW WIRE GROOVE  
•  TESTED AND SEALED   
•  RETEST AT 250 PSI HOLD FOR 1  HOUR  
•  REPAIRING OF THE TWO VANES IN PROGRESS  
• FINAL MACHINING QUOTES OUT BACK NEXT WEEK   
•   

•  DRAWING   
• DRIVING LOOP  
• TITANIUM COAT THE INSIDE OF THE CERAMIC   
•   

•  LIFTING FIXTURE CERTIFICATION WILL BE DONE ON MONDAY  
•   
•   
•   
•   

 
 
 

 
 

 
 
 
 
 
 
 
 


